
10070152 ENVIRONMENTAL PROTECTION DIVISION

DEPARTMENT OF NATURAL RESOURCES

•--•--•--••• STATE OF GEORGIA

IN RE: GENERAL ELECTRIC §
COMPANY, Rome, Floyd § ORDER NO. EPD-WQ-370
County, Georgia §

CON3ENT ORDER

WHEREAS, the General Electric Company (hereinafter the

"Company") presently owns and operates a plant for the manufac-

ture of electrical transformers in Rome, Floyd County, Georgia;

and

WHEREAS, on March 7, 1977 the Director of the Georgia

Environmental Protection Division (hereinafter the "Director")

executed National Pollutant Discharge Elimination System Permit

No. GA 0024155 (hereinafter the "Permit"), which Permit author-

izes the Company to discharge pollutants into the waters of the

State, subject to various ef::luent limitations from its Rome,

Georgia property; and

WHEREAS, the Permit was issued to the Company under cover

of letter dated March 10, 1977 from the Director to Mr. Richard

L. Reinhart, Manager-Relations and Utilities Operation, Large

Transformer Division, with copies to Mr. H. E. Frost, Manager-

Manufacturing, Medium Transformer Department, Rome, Georgia, and

Mr. Richard Lester, Plant Engineer, Rome, Georgia; and

WHEREAS, by letter dated April 13, 1977 to the Director

(hereinafter the "Petition"), Mr. Reinhart, objected to various

provisions of the Permit as same relate to limitations on the dis-

charge of polychlorinated biphenyl compounds (hereinafter "PCBs")

and petitioned on behalf of the Company for a hearing pursuant

to Section 17(a) of the Executive Reorganization Act of 1972, as

amended, and Section 12 of the Georgia Water Quality Control

Act, as amended; and



WHEREAS, the Petition was referred to the Hearing Officer

for the Board of Natural Resources; and

WHEREAS, Notice of Hearing, dated June 29, 1977, was issued

by the Honorable James B. Talley, Hearing Officer, to the Direc-

tor and the Company requiring each to appear at a hearing on :

September 5, 1977 in regard to the Petition; and

WHEREAS, on July 15, 1977, the Director filed his Matters

Asserted in the above matter with the Hearing Officer, a copy ;

of same being served upon counsel for the Company; and ;

WHEREAS, the Company filed its Answer to the said Matters

Asserted with the Hearing Officer under cover of letter dated :

August 11, 1977; and '

WHEREAS, the Director and the Company desire to resolve

the objections to the Permit expressed in the Petition; and

WHEREAS, the Company consents to the following Order

in an effort to meet all applicable effluent limitations; ;
!

i

i

NOW, THEREFORE, the Director hereby Orders and the Company ;

hereby agrees to the following:

1. With regard to the discharge of PCBs from outfall serial

numbers 001, 002, 003, 004 and discharge(s) to the City of Rome's:

sewerage system as designated in the Permit, the Company agrees ;

to comply with the compliance program and compliance schedules '

set forth in the document entitled "COMPLIANCE FLOW DIAGRAM CHARTS
i

BY OUTFALL" (hereinafter "Report") attached hereto and incorpor- .

ated herein by reference. Such compliance program is designed toi

meet the effluent limitations for PCBs established in the Permit
i

as hereinafter modified. '

2. For purposes of this Order and for purposes of com-

pliance by the Company with effluent limitations for PCBs by the

dates established herein, the following shall apply where

applicable:



(a) With regard to the discharge limitations on PCBs
I

for outfall serial numbers 001 and 003, there shall be no I
i

discharge of PCBs from the Company's property served by
i

these drains during dry weather conditions. During wet j

weather and storm runoff conditions, the maximum allowable i
i

PCBs limit shall be 10 parts per billion (micrograms/liter)

for each such drain. I

(b) With regard to the discharge limitations on PCBs !

for outfall serial number 002, there shall be no discharge i
I
i

of PCBs from the Company's property served by this drain I
i

during dry weather conditions. During wet weather and

storm runoff conditions, the maximum allowable PCBs limit ;

shall be 10 parts per billion (micrograms/liter). ;

(c) With regard to the monitoring requirements for I
ii

discharges from outfall serial numbers 001, 002, and 003, \

samples shall be collected only if there is a discharge j

during the measuring frequency established in the Permit. i

(d) With regard to the discharge limitations on PCBs j

for outfall serial number 004, for process discharges, the i

maximum allowable PCBs limit shall be 1 part per billion :

(micrograms/liter). For wet weather conditions and storm \

runoff, the maximum allowable PCBs limit shall be 10 parts ;

per billion (micrograms/liter). The 10 parts per billion

concentration limitation is in effect only if the flow is ;

greater than 156,000 gallons per day. Upon a documented ;

showing by the Company that actions have been taken to i
I

effectively reduce the dry weather process and cooling \
\

water blowdown rate to a consistently lower value, the dis-•

charge rate at which the storm runoff limitation becomes j

effective will be reduced accordingly by order of the j

Director.
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3. For purposes of this Order, the words "discharge(s) to

the City of Rome's sewerage system" in the Permit and the words

"Discharge Point 005" in the Report, refer to the same discharge.

Furthermore, the words "outfall serial number" in the Permit and

the words "DISCHARGE POINT" in the Report may be used inter-

changeably.

4. Any reference to outfall serial numbers 001, 002, 003

and 004 in this Order shall refer to those outfalls so designated

in the Permit.

5. For purposes of this Order, the compliance flow charts

for sludge disposal contained in the Report refer only to sludges

resulting from any treatment facilities installed at the Company's

Rome plant. Prior to the time the Company implements a sludge

disposal program as describee! in the Report, the Company shall

take whatever measures are necessary to prevent the sludges re-

sulting from any treatment facilities constructed at the Company's

Rome plant from contaminating the waters of the State.

6. Should the Company achieve at any outfall or outfalls

referred to in this Order, limits that, within the precision of

measurement capability, closely approach the limits specified in

this Order, and should the Company determine that the cost of

implementation of any other control measures set forth in the

Order would not be justified based upon a cost-benefit analysis,

and should the Director agree with the Company's determination,

the Permit shall be revised to reflect the limits so achieved by

the Company. Should the Director not agree with the Company's

determination, the Company shall be entitled to a hearing on the j
ii

matter in accordance with Section 17 (a) of the Executive Reorgani-j

zation Act of 1972,as amended, and Section 12 of the Georgia I

Water Quality Control Act, as amended, and the Company shall not
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be required to proceed to implement any further control measures

for the applicable outfalls until the issues raised in said

hearing have been finally resolved.

This ORDER shall be considered final and effective

immediately.

ORDERED, This 7 day of , 1977

CONSENTED AND AGREED TO:

GENERAL ELECTRIC COMPANY

BY: L̂ jÛ i ______
-Richard L. Reinhart

TITLE: Manager-Relations and
Utilities uperation, .̂ arĝ
ATTEST: Transformer Division

fi. LEONARD LEDBETTER, Director
Environmental Protection Division
Department of Natural Resources
State of Georgia

. .
Attesting Secretary



ROME, GEORGIA PLANT

GENERAL ELECTRIC COMPANY
*****

COMPLIANCE FLOW DIAGRAM CHARTS

BY OUTFALL

*****



EXHIBIT 1

GRAVELING EXPERIMENT
5/77

DIVERT STORM FLOW FROM
SOUTH DRAIN LINE 10/77

REMOVEPYRANOL
CULVERT 10/77

SUPPLEMENTAL SOURCE
IDENTIFICATION 10/77

REVIEW BASIS OF DESIGN {
WITH GEORGIA EPD 10/77 j

DISCHARGE POINT 001

COSVIPLIANCE FLOW DIAGRAM

EVALUATE EFFECTIVENESS
3/78 (ASSUMING SUFFICIENT
RAINFALL; OTHERWISE,
EXTEND UNTIL VALID
DATA EXIST)

CORRECTIVE ACTION
12/77

CONCEPTUAL DHSIGN-CHEMICAL/
PHY3IC4L TREATMENT SYSTEM

________________12/77}

AWARD CONTRACT
5/78

CONSTRUCTION
COMPLETED 2/?9

DEBUG/MODIFY
5/79

JL
PLACE SYSTEM IN OPERATION

6/79

ACHIEVE ACCEPTABLE LIMITS

EVALUATE MODIFICATION
OF PERMIT LIMITS

CHEMICAL/PHYSICAL
TREATMENT SYSTEM

PLANS AND SF
REVIEWED BY

1

•ECIFICATIONS *
GEORGIA EPD 3/7g

r

REQUEST FOR BID
4/78

i

!

^
PURCHASE LONG
DELIVERY ITEMS

* CONTINUE TO EVALUATE EMERGING
TECHNOLOGY THROUGHOUT PROCESS

9/77



DISCHARGE POINT

001

ITEM DESCRIPTION DATE

I. Graveling Experiment: 3.2 acres of gravel, consisting of 6" 5/77
crushed run and 6" graded stone; 8,000 ft.^ concrete on grade;
terrace and curbs to achieveil% slope.

A. Evaluate effectiveness - as rainfall permits, samples will
be collected and analytical results plotted to determine
trend.

0 Initial indication of effectiveness 9/77

e Examine trend . 12/77

o Complete statistical analysis (assuming adequate rainfall) 3/31/78

B. Supplemental source identification - other minor sources 10/77
(if present) which were impossible to trace due to contri-
bution from landfill may now be located.

e Implement required source containment 12/77

C. Remove storm drain pipe east of Oil House and clean valley 10/77
gutter north of Oil House

D. Divert storm drainage around present drain on south side 10/77
of Oil House

E. Chemical/Physical End-of-Line Treatment System (described
in June 1977 Engineering Report)

(Hereinafter referred to as Chemical/Physical Treatment
System)

e Review basis of design with Georgia EPD 10/77

o Conceptual design complete 12/77

e Plans and specifications reviewed by Georgia EPD 3/73

o Request for bid 4/78 .

o Award contract 5/78

e Complete construction 2/79

o Debug and modify 5/79

a Place system in operation 6/79

9/77



DISCHARGE P01MT 002
COMPLIANCE FLOW DIAGRAM

EXHIBIT 2

ELIMINATE PYRANOL
USAGE

ELIMINATE PflOCESS
FLOW 5/77

ACHIEVE ZERO DISCHARGE
DURING DRY WEATHER

5/77

REMOVE WOOD BLOCK
FLOORING

8/77

ACHIEVE ACCEPTABLE
LIMIT

9/77



DISCHARGE POINT

002

ITEM DESCRIPTION DATE

I. Termination of Pyranol usage - this action reduced the poten- 4/77
tial for losses at each discharge point, but was particularly
important at 002. The major source of discharge resulted
from employee tracking from manufacturing areas to the park-
ing lot. Storm drainage flowing to 002 passes over the
parking lot and heavily traveled sidewalks between these two
areas.

II. Eliminate process flow - analytical results indicate that . 5/77
PCB concentration during storm runoff is^lO ppb. By
eliminating process flow, acceptable PCB limitations will
be achieved.

III. Removal of wood block flooring will eliminate the potential 8/77
for future losses due to employee tracking.

•9/77



EXHIBIT 3

DISCHARGE POINT 003
COMPLIANCE FLOW DIAGRAM

GRAVELING EXPERIMENT
12/77

EVALUATE EFFECTIVENESS
3/78 (ASSUMING SUFFICIENT
RAINFALL; OTHERWISE,
EXTEND UNTIL VALID
DATA EXIST)

SUPPLEMENTAL SOURCE
IDENTIFICATION 10/77 CORRECTIVE ACTION

12/77

REVIEW BASIS OF DESIGN
WITH GEORGIA EPO 1W77

——————— >»
CONCEPTUAL DESIGN-CHEMICAL/
PHYS;CAL TREATMENT SYSTEM

12/77

I •
V

COMPLETED 2/79!

DEBUG/MODIFY
5/79

PLACE SYSTEM IN OPERATION
6/79

ACHIEVE ACCEPTABLE LIMITS

EVALUATE MODIFICATION
OF PERMIT LIMITS

CHEMICAL/PHYSICAL
TREATMENT SYSTEM

PLANS ASO SPECIFICATIONS
REVIEWED SY GEORGIA EPS „,-.-

1

REQIJEST

1

'

FOR BID
tr.i

AWARD CONTRACT
5/73

J1

*

PURCHASE LONG
DELIVERY ITEMS

CONSTRUCTION jl

* CONTINUE TO EVALUATE EMERGING
TECHNOLOGY THROUGHOUT PROCESS

9/77



DISCHARGE POINT

003

ITEM DESCRIPTION DATE

I. Graveling Experiment: cover primary drainage area leading to 12/77
003 in same manner as 001. This installation will require
construction of more curbing and 4" concrete on grade to
achieve £ 1% slope for gravel layers.

A. Evaluate effectiveness - as rainfall permits, samples will
be collected and analytical results plotted to determine
trend.

& Initial indication of effectiveness 9/77

o Examine trend 12/77

o Complete statistical analysis (assuming adequate 3/31/78
rainfall)

II. Source identification: samples will be collected to locate 10/77
current PCB contributors (soil, concrete surfaces, pipe con-
taining residuals).

e Implement corrective action 12/77

III. Chemical/Physical Trs-trr.ent System

e Review basis of design with Georgia EPD 10/77

9 Conceptual design completed 12/31/77

9 Plans and specifications reviewed by Georgia EPD 3/78

c Request for bids 4/78

e Award contract 5/78

e Complete construction 2/79

o Debug and modify 5/79

e Place system in operation 6/79

9/77



ELIMINATE CITY WATER
USED FOR ONCE-THROUGH
COOLING. SUBSTITUTE RE-
CYCLED MANUFACTURING WATER.

12/77

REDUCE SLOWDOWN RATE TO
50,000 GPD

6/78

REVIEW BASIS OF DESIGN
WITH GEORGIA EPD 10/77

CONCEPTUAL DESIGN OF SLOW-
DOWN TREATMENT SYSTEM

12/77

DISCHARGE POINT 004
COMPLIANCE FLOW DIAGRAM

EXHIBIT 4

PLANS AMD SPECIFICATIONS
REVIEWED BY GEORGIA EPD 3/?8

REQUEST FOR BID
6/78

AWARD CONTRACT

CONSTRUCTION COMPLETED
9/78

T
DEBUG/MODIFY

2/78

9/77
PLACE SYSTEM IN OPERATION

1/79

ACHIEVE ACCEPTABLE
LIMITS

EVALUATE MODIFICATION
OF PERMIT LIMITS

CHEMICAL/PHYSICAL
TREATMENT SYSTEM

PURCHASE LONG DELIVERY
ITEMS

* CONTINUE TO EVALUATE
EMERGING TECHNOLOGY



DISCHARGE POINT

004

ITEM DESCRIPTION DATE

I. Eliminate city water used as once through cooling. 12/77
Substitute manufacturing water which is recycled to
spray pond.

II. Reduce spray pond blowdown to 50,000 gpd by increasing 6/78
cycles of concentration. Corrosion inhibiting chemicals
as well as a dependable biocide will be added to enhance
system operation.

III. Blowdown treatment system

0 Review basis of design with Georgia EPD 10/77

e Conceptual design completed 12/77

• Plans and specifications reviewed bv Georaia EPD 3/78

c Reo-jest for bid 6/78

9 Award contract 7/78

9 Construction cc~c!eted • 9/78

o Debug and modify 12/78

e Place system in operation 1/79

9/77



DISCHARGE POINT 005
COMPLIANCE FLOW

EXHIBITS

CONVERT ONCE-THROUGH CITY
WATEH COOLING TO MANUFACTURING
VVATEf) SYSTEM.

9/77

REDUCE AVERAGE TOTAL FLOW FROM
300.000 GPD TO 150,000 GPO.

3/78

SEWER LINE RESIDUAL IDENTI-
FICATION.

5/78

SELECTIVE REPLACEMENT Or LINES
WITH HIGH PCB RESIDUALS.

6/78

ACHIEVE ACCEPTABLE
PCB LIMITS. 8/78

I
REVIEW PERMITS L!?.*!TS
IF NOT ACHIEVED.

9/78

CONTINUE TO EVALUATE
EMERGING TECHNOLOGY

EVALUATE DATA-DETERMINE
ALTERNATIVE AND DEVELOP
IMPLEMENTATION SCHEDULE.

10/78

MODIFY PERMIT LIMITS

10/78



DISCHARGE POINT

005

ITEM DESCRIPTION DATE

I. Water conservation - once through city water cooling will be 12/77
eliminated and associated drain lines will be removed from
sanitary. Manufacturing water will be substituted to prov/de
cooling requirements. A limited amount of manufacturing
water flows to sanitary. These sources will be returned to
the spray pond.

The remaining flow will consist of restrooms, sheet metal
wash line, contact cooling water (quench tanks), metal
cleaning and leak test operations, air conditioner conden-
sate and similar sources. All contributing sources will
be reviewed and reduced as far as practical. The average
total goal for sanitary flow is 150,000 gpd.

II. Selective replacement of sewer lines - sewer line along 7/73
south side of Building 3 contains slightly higher residual
levels than remainder of system. Line would be replaced
with lift stations and a new gravity line positioned above
existing line. As an alternate, a sewer liner will be
evaluated.

III. Determination of other alternatives - if the foregoing
actions do not achieve permit limits, the limits will be
reviewed with Georgia EPD. There will be a choice: modify
permit limits to a level that can be achieved or after
careful evaluation of all the data available, a determina-
tion of other practical alternatives will be made, including
consideration of on-site, end-of-line treatment.

9/77



SLUDGE DISPOSAL EXHIBIT 6

-̂ F- ——————— •- —•
BIODEGRADATION

i

THERMAL REDUCTION

f V

IDENTIFICATION OF
SUITABLE STRAIN

^r

ISOLATION AND
PRODUCTION OF STRAIN

^

LOW TEMP.
MUNICIPAL
WASTE
INCINERATION

i

i 1
HIGH TEMP.
INCINERATION PYROLYSIS

i V

PURCHASE LONG
DELIVERY ITEMS

9/77

FACILITY DESIGN

REVIEW BY GEORGIA EPD

i
REQUEST FOR BIDS

AWARD CONTRACT

CONSTRUCTION COMPLETED

DEBUG/MODIFY



SLUDGE DISPOSAL

ITEM DESCRIPTION

I. Ultimate disposal of sludge produced from end-of-line treatment is a
difficult problem. General Electric has begun research to evaluate
methods of PCB destruction in solids.

Biodegradation is the most attractive: alternate because of low-cost
and low-energy requirements. Bacteria strains capable of con-
verting PCBs are being sought and tested.

Thermal reduction is being evaluated from several sources. Systems
under review include'high temperature incineration, standard
solid waste incineration and pyrolysis. The selection of an
appropriate system is dependent on technology being developed.
Therefore, progress dates cannot be established. The sequence
of events would be similar to previous action plans and is
shown below. Prior to completion of a disposal facility, the
Company shall take whatever measures are necessary to prevent
sludges resulting from any treatment facilities constructed
at the Company's Rome Plant from contaminating the waters of
the State.

e Design

9 Review by Georgia EPD

e Request for bid

e Award contract

o Complete construction

9 Debug/modify

e Place system in operation

9/77


